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Appendix R-1: 
Project Checklist 
Acquisition 

Fee Simple Acquisitions Require the Following: 

NOTE: Items marked “please provide ahead of time” should be provided to RCO at least 
two months before you close on the acquisition. 

Please refer to the RCO Manual 3, Acquisition Projects, December 2010 for all 
requirements and procedures on acquisition projects. This checklist is meant as a tool to 
help sponsors manage their deliverables to RCO once their projects are funded. 
Additional requirements may apply to your acquisition project. 

 Preliminary title report. The preliminary title report is due before the project 
is under agreement with special note of any liens or mortgages requiring 
subordination or other encumbrances that will be cleared at closing. The 
appraiser should have received this before his/her valuation. 

 Annual billing to RCO at a minimum (refer to project milestones to see if more 
frequent reports are required for your project). 

 Progress reports to RCO twice a year. Progress reports can be entered directly 
into PRISM and are reviewed and accepted by the grants manager. 

 Notice of voluntary transaction. In writing, inform the landowner that the 
transaction is voluntary. See Manual 3, Acquisition Projects for template. 

 Appraisal (Manual 3, Acquisition Projects). Please provide the appraisal ahead 
of time for review so RCO can ensure it meets the requirements of Manual 3, 
Acquisition Projects and address any issues early on. The appraiser must be given 
a copy of RCO’s Manual 3 and the preliminary title insurance before his/her 
valuation. Be sure the appraisal is done by a qualified appraiser, uses the correct 
reporting format, has not expired before purchase or signing of the purchase and 
sale agreement, follows state or federal guidelines as required (depending on 
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your funding source), and its legal description is correct and consistent among 
documents. 

 Appraisal review (Manual 3, Acquisition Projects). Please provide the appraisal 
review ahead of time for review so RCO can ensure it meets the requirements 
of Manual 3, Acquisition Projects and address any issues early on. The review 
appraiser must be given a copy of RCO’s Manual 3 before starting work. Be sure 
the appraiser follows the requirements of Manual 3 and that the appraiser is 
qualified. 

 Notice of Just Compensation. Present the landowner with notice of appraised 
market value of property. Include offer of eligible tenant relocation, if applicable 
to project. See Manual 3, Acquisition Projects for template. 

 Relocation plan if applicable to the project. See Manual 3, Acquisition Projects 
for relocation requirements. 

 Recorded survey. If a survey was paid for with RCO funds and the property was 
successfully acquired, submit a recorded copy of the survey. 

 Deed. The deed is recorded at closing. Provide draft for review before closing 
and a copy of the recorded document to RCO after closing. 

 Deed of Right. RCO will draft and provide to project sponsor for recording. RCO 
will provide a copy to the project sponsor once it receives the original recorded 
document. 

 Boundary map showing limits of the land purchase is required with the Deed of 
Right. 

 Hazardous substances certification (Manual 3, Acquisition Projects) and 
supporting information. 

 Final title insurance showing sponsor as legal owner is due promptly after 
closing on the acquisition. 

 Stewardship plan. Submit a stewardship plan to RCO before closing the project. 
(See Manual 18, Salmon Recovery Grants, Appendix M-1 and M-2 for templates.) 

 Demolition of structures on property must be complete, if applicable, before 
closing the grant. Any demolition or ground-disturbing restoration must go 
through cultural resources (Executive Order 05-05) review before initiating work. 

 Sign. Install funding acknowledgement sign. 
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 Complete any noxious weed control or fencing, if applicable. Any ground-
disturbing fencing or restoration must go through cultural resources (Executive 
Order 05-05) review before initiating work. 

 Acquisition final report enter into PRISM. A final report must be submitted in 
PRISM before closing the project. Project metrics are verified by the sponsor and 
reviewed by the grants manger in the Final Report tab in PRISM. 

 Final reimbursement request. Sponsor must submit final billing to RCO within 
90 days of project complete milestone date. 

Easements Require the Following: 

NOTE: Items marked “please provide ahead of time” should be provided to RCO at least 
two months before you close on the easement. 

Please refer to RCO Manual 3, Acquisition Projects, December 2010 for all requirements 
and procedures on acquisition projects. This checklist is meant as a tool to help sponsors 
manage their deliverables to RCO. Additional requirements may apply to your acquisition 
project. See Manual 3, Acquisition Projects. 

 Preliminary title report. The preliminary title report is due before the project 
is under agreement with special note of any liens or mortgages requiring 
subordination or other encumbrances that will be cleared at closing. The 
appraiser should have received this before his/her valuation. 

 Annual billing to RCO at a minimum (refer to project milestones to see if more 
frequent reports are required for your project). 

 Progress reports to RCO twice a year. Progress reports can be entered directly 
into PRISM and are reviewed and accepted by the grants manager. 

 Conservation easement. (Manual 3, Acquisition Projects, Appendix H) Please 
provide draft ahead of time for review (including all exhibits). This document 
must contain all required elements in RCO Manual 3, Acquisition Projects. 
Providing early drafts for review will help RCO identify problems early on – there 
is no need to wait until you have what you consider to be a final draft. Be sure to 
tell the landowner that the easement cannot be finalized until it has undergone 
RCO review. Provide a copy of the recorded easement to RCO promptly after it is 
recorded. 

 Baseline documentation and narrative (Manual 3, Acquisition Projects). The 
baseline documentation must be referenced in the easement or be an exhibit in 
the easement. RCO recommends following the Land Trust Alliance standards for 
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developing baseline documentation. Baseline inventories must be signed by the 
landowner and easement holder at acquisition closing. 

 Boundary map showing limits of the easement purchase must be included in 
easement and baseline documentation. 

 Notice of voluntary transaction. In writing, inform the landowner that the 
transaction is voluntary. See Manual 3, Acquisition Projects for template. 

 Appraisal (Manual 3, Acquisition Projects). Please provide the appraisal ahead 
of time for review so RCO can ensure it meets the requirements of Manual 3 
and address any issues early on. The appraiser must be given a copy of RCO 
Manual 3 and the preliminary title insurance before his/her valuation. Be sure the 
appraisal is done by a qualified appraiser, uses the correct reporting format, has 
not expired before purchase or signing of the purchase and sale agreement, 
follows state or federal guidelines as required (depending on your funding 
source), and its legal description is correct and consistent among documents., 

 Appraisal review (Manual 3, Acquisition Projects). Please provide this ahead of 
time for review so RCO can ensure it meets the requirements of Manual 3 and 
address any issues early on. The review appraiser must be given a copy of RCO 
Manual 3 before starting work. Be sure the appraiser follows the requirements of 
Manual 3 and that the appraiser is qualified. 

 Notice of Just Compensation. Present the landowner with notice of the 
appraised market value of the property. Include offer of eligible tenant relocation, 
if applicable to project. See Manual 3, Acquisition Projects for template. 

 Relocation plan if applicable to the project. See Manual 3, Acquisition Projects 
for relocation requirements. 

 Recorded survey. If a survey was paid for with RCO funds and the property was 
successfully acquired, submit a recorded copy of the survey. 

 Assignment of rights (Manual 3, Acquisition Projects. The assignment of rights is 
between the sponsor and RCO, not the landowner. However, because it assigns 
certain rights to the state, the landowner needs to be fully aware of its contents 
and it is required to be an exhibit of the easement (in its unsigned form). RCO will 
draft and provide to the project sponsor for recording. RCO will provide a copy to 
the project sponsor once it receives the original recorded document. 

 Hazardous substances certification (Manual 3, Acquisition Projects) and 
supporting information. 

 Mortgage/lien subordination. Existing mortgages and liens on the subject 
property must either be made subordinate to the easement or paid off before or 

http://www.rco.wa.gov/documents/manuals&forms/Manual_3_acq_2011.pdf
http://www.rco.wa.gov/documents/manuals&forms/Manual_3_acq_2011.pdf
http://www.rco.wa.gov/documents/manuals&forms/Manual_3_acq_2011.pdf
http://www.rco.wa.gov/documents/manuals&forms/Manual_3_acq_2011.pdf
http://www.rco.wa.gov/documents/manuals&forms/Manual_3_acq_2011.pdf
http://www.rco.wa.gov/documents/manuals&forms/Manual_3_acq_2011.pdf
http://www.rco.wa.gov/documents/manuals&forms/Manual_3_acq_2011.pdf


Appendix R-1: Project Checklist Acquisition 

 

Salmon Recovery Grants Manual 18  January 2013 

in conjunction with closing of the acquisition. The landowner should secure the 
lender’s commitment to subordinate before closing on the acquisition, although 
the subordination form will not likely be signed until after the acquisition closes. 
If the landowner will fully pay off the mortgage or lien in conjunction with closing 
on the acquisition, that commitment should be documented in a signed purchase 
and sale agreement. 

 Final title insurance showing sponsor as legal owner is due promptly after 
closing on the acquisition. 

 Stewardship plan. Submit a stewardship plan to RCO before closing the project. 
See Manual 18, Salmon Recovery Grants, Appendix M-1 for template. 

 Demolition of structures on property must be complete, if applicable, before 
closing of the grant. Any demolition or ground-disturbing restoration must go 
through cultural resources (Executive Order 05-05) review before initiating work. 

 Complete any noxious weed control or fencing, if applicable. Any ground-
disturbing fencing or restoration must go through cultural resources (Executive 
Order 05-05) review before initiating work. 

 Acquisition final report. Enter into PRISM. A final report must be submitted in 
PRISM before closing the project. Project metrics are verified by the sponsor and 
reviewed by the grants manger in the Final Report tab in PRISM. 

 Final reimbursement request. Sponsor must submit final billing to RCO within 
90 days of project complete milestone date. 
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